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MODIS Ll Integration: Summary Status
22 2IJuly 1999

l LIB (PGE2)
- Version 2.15 in DAAC, delivering lookup table to upgrade to 2.1.6
- Launch version is 2.2.1 (deliver to DAAC on 26 Aug)

l LIA and Geolocation (PGEI)
- Promoted to DAAC ops (drop 4Py)

l Cloud Mask (PGE3)
- Launch version in DAK, promoting to ops (expect 1 Sep)

l LIA Subsetter (PGE71)
- Completed, delivering to DAAC, waiting for ESDT from ECS (awaiting date) delivered to

DAAC,  ECS delivered ESDT in 4PY.17

l LIB Subsetter (PGE 2A)
- Launch version in DAAC, promoting to ops (awaiting new date, was 15 Jul) on 23 Jul

l Testing
- Will use Ll B version 2.1.6 for MOSS 2
- MOSS 2 slipped to late July, dry run on 21 Jul

0 QA
- no update



MODIS Ll Integration
MASTER SCHEDULE

22 July 1999

9 SDST development completed

10 Deliver from SDST to DAAC

11 Promote V2.1.6  to 4PY ops

12 Promote V2.1.6 to 5A ops

13 MCST develops Ll B V2.2.1  (pre-launch)

14 MCST delivers Ll B V2.2.1 to SDST

15 DAAC promotes Ll B V2.2.1  to ops

16 MCST develops LIB V2.2.2 (post-launch)

17 MCST delivers Ll B V2.2.2 to SDST

18 MODIS Level 1A and Geolocation (PGE 1)

19 LlA and Geo V2.1.1  dev’t complete

20 DAAC  promote to 4PY ops

21 Test dataset  for LIA and Geo is ready

22 DAAC promote to Drop 5A ops

23 Cloud mask (PGE 3)

24 SDST delivers V2.2 (a.k.a 2.4.1) to DAAC
1

25 ECS generates ESDT for PGE55
I

L i

26 DAAC promote to 4PY ops
1

7130

27 DAAC promote to 5A ops
-
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MODIS Level 1 Integration Issues
~??a July 1999d..--- I_-_._

Item Responsible Due
Person Date

Comments

1. Assess results of MOSS 2 dry run on Ed Masuoka 23 Jul99 Problems with ECS data production are expected to be corrected and will be
21 Jul99 to determine whether a Ll tested in the MOSS 2 test
backup system is needed

2. Find out what the schedule is for F Bordi 15 Jul99 The schedule for resolution of the four items listed is as follows:
resolution of the following ECS
problems at the GDAAC: Item 2.1: End of July
1. Production plan fails when

fractured data is received from Item 2.2: Mid August
EDOS.

2. Subscription Delivery Notice: Item 2.3: This problem could not be reproduced, therefore no NCR was
User string not being filled in submitted
impacts caVva1  of sensor.

3. Unable to delete Data Processing Item 2.4: this problem is expected to be fmed by the 5A patch due at the end of
Requests (DPRs) August

4. Autosys job boxes not
completing.
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3. ECS needs to generate an ESDT for M Moore 21 Jul99 ESDIS has developed the necessary direction for ECS to add LlA subsetting to
the LlA subsetter (PGE71). Bob the ECS requirements.
Plante is the responsible person

(MM) ESDTs  were delivered in 4PY.11  last week

4. Decide which is the launch PGE: LlB u& Murphy 1 Jul99 REM will write memorandum articulating the difference between 2.1.6 and 2.2.01
2.1.6 or 2.2.0 and recommending which one is the launch version

EM - SDST is comparing output products from LlB version 2.1.5 with LlB 2.2
output files. Both versions were run using LlA product made with the most
current version of our synthetic data (Version 2.1.5). If the new LlB (V2.2) does
not break the downstream processing (L2 and higher products) then we will want
to put it in as the at-launch version of this PGE. This analysis should be
completed by early next week.
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5. Level 1 product data volumes are Ed Masuoka EM will send e-mail to the discipline leads discussing the problem.
94GB above the 2/96 baseline. The and
volume increases are as follows: 8GB Bob Murphy REM has convened a meeting of the discipline leads for Ju129 # I
in L 1 A, 1 GB in geolocation fields and
85GB in LlB. Are we in agreement
that this will be handled by storing
L 1B for less than 6 months or is there
another approach we should be
pursuing?

6. Establish a date for DAAC testing Steve Kempler 21 Jul99 The date for EGS 10 is 23 Aug 99
with ECS release 5A (EGS 10)

5’1 ;\ II’S: (.‘I OSkl>

7. Prioritization of PGEs.  We discussed
this and the current consensus (of the
people in the room) is

PGE l(2.1.1) \j ‘iii ‘3: &>1 1 i fi,-_.- 2-...2-.....  L. _ -- - :-. I ..-_.  -* I
PGE 2 (2.1.6)
PGE 3 (2.2)
PGE 71
PGE 2A
PGE 2A

8. External data (GDAS) (MM) ESDIS has approved a CCR to support re-implementation of the ECS
GDAS interface (NOAA changed the GRIB format without informing ESDIS of
the change). ECS is in the process of re-implementing the interface, but the
current development schedule does not have the changes completing until mid-
July. We are looking for other resources to bring this date in but haven’t found
them yet.

(MM) The fix for the GDAS format change has been integrated into the 4PY and
5A baselines and is being tested. It will be released as a patch by 7/30

9. CM at the DAAC for MCST rapid B Vollmer and B 8 Jun 99 If processing through SDST remains fast (4 hours) MCST direct delivery to
deliveries Guenther DAAC becomes unnecessary

s-l‘A’l’liS:  l)l-Il  I-’ I‘t?
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10. DAAC support for PGE55 (MM) We may need to update the DAAC processing requirements to support
PGE55, since it is my understanding that this PGE will be executed in the DAAC
to provide input to PGE03 sometime in the near post-launch timeframe.
Although it is my understanding that the PGE does not have significant
processing requirements, adding the requirements may help mitigate the risk
identified under Item 7.

(MM) We are adding support for PGE 55. We (ESDIS and ECS Science Office)
need to work with the DAAC and MODIS to ensure that existing production rules
are adequate. These changes should be reflected in an update to the MODIS
Science Data Processing Software System Description and in the MODAPS SIPS
ICD.

11. Establish policy and process to release u44 Murphy s-j‘,\‘l‘[  ‘S, (j1’1-y-..-2-4-  ------ I
Ll software to the public.
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